Monday, August 14, 2000

Change Order #3

United Parcel Service

Jesse Nues

1. Saw cut asphalt for new front transition concrete walkway

2. Demo, load and remove to dump 333 sq. ft. asphalt

3. Remove and reinstall formwork

4. Supply extra 2.75 cy of concrete @ 3,500 PSI

5.  (3.5 cy less .75 cy saved from side area)

6. Labor to pour and finish extra concrete.

7. Add 7 working days time to complete project

TOTAL: $ 1,323.00 LUMP SUM

Nick Masesso

