Monday, August 14, 2000

UPS ScheduleUpdate

The following schedule is as accurate as possible considering the complexity of using several trades and skill levels for each task. Revised to reflect additional concrete front transition area.

                                                                                      START       FINISH

Set up temporary tent/walkway/power/phone line. 7-13-00

Demo of existing structure.                                        7-14-00      7-17-00

Lay out, saw cut, demo of concrete asphalt              7-18-00      7-20-00

Excavation for footings & walks                                7-24-00      7-26-00

Install rebar and pour new concrete slab                 7-27-00       8-03-00

Set & anchor building, connect electrical                 8-7-00         8-14-00

Saw cut, demo asphalt & pour new transition area 8-10-00       8-16-00

Install roof, eave & porch overhang                          8-16-00       8-23-00

Install metal roofing & gutters                                   8-23-00       8-25-00

Punch list, final inspection, final clean up                                      8-29

